

Communication

Date 29 September 2026

Team ID SWTID-2026-2056

Project Name Incident Client Scripts & UI Policies

Maximum Marks 1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of the Incident Client Scripts & UI Policies project. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, testing feedback, and changes to incident form behavior were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Team Discussion	Project Team	Discuss daily tasks, progress, and pending work.
2	Progress Update	Weekly	Team Meeting	Project Team	Review development progress of Client Scripts and UI Policies.
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Meeting	Project Team	Discuss and resolve form behavior, validation, and configuration issues.
4	Stakeholder Review	Bi-Weekly	Project Meeting	Team & Guide	Collect feedback and verify project requirements and functionality.
5	Final Demo Rehearsal	Once	Team Meeting	Project Team	Practice the final demonstration and verify all Incident form features.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misunderstanding of Client Script and UI Policy requirements.	Discussed the requirement as a team and clarified the expected field behavior before configuration.
2	Issues with field visibility, mandatory behavior, or validation.	Tested the Incident form with different conditions and corrected the Client Script / UI Policy

		configuration.
3	Difficulty coordinating testing and final demonstration.	Shared progress updates regularly and conducted a final rehearsal before the project demonstration.